

| | (B) | Name | Dauer | Start | Ende | Vorgänger |
|----|--------------|---|--------------|----------------|----------------|-----------|
| 1 | & | LP/W FABI3 | 106 tage? | 02.09.24 07:00 | 27.01.25 17:00 | |
| 2 | Ö | Dokumentation & Protokoll | 105 tage? | 02.09.24 07:00 | 24.01.25 17:00 | |
| 3 | | Vorbereitungsphase | 10,062 tage? | 04.11.24 13:30 | 18.11.24 14:00 | |
| 4 | Ö | M0: Semesterstart | 2,438 tage? | 04.11.24 13:30 | 06.11.24 17:00 | |
| 5 | Ö | Erläuterung der Aufgabenstellung durch Lehrende | 0,375 tage? | 04.11.24 13:30 | 04.11.24 16:30 | |
| 6 | Ö | Projektantrag verfassen | 2,062 tage? | 04.11.24 16:30 | 06.11.24 17:00 | 5 |
| 7 | | M1: Projektplanung | 8,625 tage? | 06.11.24 08:00 | 18.11.24 14:00 | |
| 8 | Ö | PSP erstellen | 1 tag? | 06.11.24 08:00 | 06.11.24 17:00 | |
| 9 | Ö | PAP erstellen | 0,625 tage? | 07.11.24 08:00 | 07.11.24 14:00 | 8 |
| 10 | Ö | Zyklische Meetings planen | 0,375 tage? | 07.11.24 14:00 | 07.11.24 17:00 | 9 |
| 11 | Ö | Kick-off-Meeting zum Projektstart | 0,125 tage? | 18.11.24 12:00 | 18.11.24 14:00 | 10 |
| 12 | | Umsetzungsphase | 47,25 tage? | 08.11.24 08:00 | 14.01.25 10:00 | |
| 13 | | M2: Know-how-Aufbau | 3,125 tage? | 08.11.24 08:00 | 13.11.24 09:00 | |
| 14 | Ö | Literaturrecherche | 1 tag? | 08.11.24 08:00 | 08.11.24 17:00 | 10 |
| 15 | | Besorgen von geeigneter HW | 2 tage? | 11.11.24 08:00 | 12.11.24 17:00 | 14 |
| 16 | Ö | Kompetenzaufbau | 1,875 tage? | 11.11.24 08:00 | 12.11.24 16:00 | 14 |
| 17 | Ö | Feasibility Test | 0,25 tage? | 12.11.24 16:00 | 13.11.24 09:00 | 16 |
| 18 | | M3: Implementierung | 16,875 tage? | 14.11.24 09:00 | 06.12.24 17:00 | |
| 19 | Ö | HW Entwicklung & Integration | 7 tage? | 14.11.24 09:00 | 25.11.24 09:00 | 17 |
| 20 | Ö | HW Bestellung (nach Rücksprache mit Betreuer) | 0 tage? | 25.11.24 09:00 | 25.11.24 09:00 | 19 |
| 21 | Ö | Annahme HW (ungefähr 2 Wochen) | 0 tage? | 06.12.24 08:00 | 06.12.24 08:00 | 20 |
| 22 | Ö | SW Entwicklung | 7 tage? | 25.11.24 09:00 | 04.12.24 09:00 | 20 |
| 23 | Ö | SW Integration & Systemtest (Testfälle) | 1 tag? | 06.12.24 08:00 | 06.12.24 17:00 | 21 |
| 24 | | M4: Inbetriebnahme | 1,25 tage? | 09.12.24 08:00 | 10.12.24 10:00 | |
| 25 | | Inbetriebnahme-Test (User Acceptance) | 0,375 tage? | 09.12.24 08:00 | 09.12.24 11:00 | 23 |
| 26 | | Requirements für Redesign erarbeiten | 0,875 tage? | 09.12.24 11:00 | 10.12.24 10:00 | 25 |
| 27 | | Redesign (falls notwendig) | 25 tage? | 10.12.24 10:00 | 14.01.25 10:00 | |
| 28 | | HW Feinschliff nach Requirements / Redesign | 14 tage? | 10.12.24 10:00 | 30.12.24 10:00 | 26 |
| 29 | | HW Bestellung (nach Rücksprache mit Betreuer) | 0 tage | 30.12.24 10:00 | 30.12.24 10:00 | 28 |
| 30 | | Annahme HW (ungefähr 2 Wochen) | 0 tage | 13.01.25 10:00 | 13.01.25 10:00 | 29 |
| 31 | | SW Feinschliff nach Requirements | 23,75 tage? | 10.12.24 10:00 | 10.01.25 17:00 | 26 |
| 32 | | SW Integration & Systemtest (Testfälle) | 1 tag? | 13.01.25 10:00 | 14.01.25 10:00 | 30 |
| 33 | | Nachbereitungsphase | 6 tage? | 20.01.25 08:00 | 27.01.25 17:00 | |
| 34 | | M6: Nachbereitende Arbeiten für die Abschluss | . 6 tage? | 20.01.25 08:00 | 27.01.25 17:00 | |

| Ressourcen | 2 S F S S M | Sep 24 | 9 Sep 24 S S M D M D | 16 Se F S S M D | ep 24 M D F S S | 23 Sep 24 M D M D F | 30 Sep 24 S S M D M D F | 7 Okt 24 | 14 Okt 24 F S S M D M D | 21 Okt 24 F S S M D M D F S |
|---------------------|---------------------|--------|-------------------------|--------------------|--------------------|------------------------|----------------------------|----------|----------------------------|--------------------------------|
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | 1014/545 | 10. 0-4-0 | | | | |
| LP-W FABI3 - Seite2 | | | | | | | | | | |





| | ® | Name | Dauer | Start | Ende | Vorgänger |
|----|----------|--|---------|----------------|----------------|-----------|
| 35 | Ö | Projektauswertung (Soll-Ist) & Fertigstellung Dok. | 5 tage? | 20.01.25 08:00 | 24.01.25 17:00 | 27 |
| 36 | Ö | Abschlusspräsentation (lessons learned, Feedback) | 1 tag? | 27.01.25 08:00 | 27.01.25 17:00 | 35 |
| 37 | | Projektabgabe | 0 tage? | 27.01.25 17:00 | 27.01.25 17:00 | 36 |
| 38 | Ö | M7: Projektabschluss | 0 tage? | 27.01.25 17:00 | 27.01.25 17:00 | 37 |

| D | | 2 Sep 24 | | 9 Sep 24 | | 16 Sep 24 | | 23 Sep 24 | | 30 Sep 24 | | 7 Okt 24 | | 14 Okt 24 | | 21 Okt 24 | |
|------------|-------|-----------|-----|-----------|-----|-----------|------------------|------------------------|-----|-----------|-----|-----------|-----|-----------|-------|-----------|-----|
| Ressourcen | F S S | M D M D F | s s | M D M D F | s s | M D M D F | s s | 23 Sep 24 M D M D F | s s | M D M D F | s s | M D M D F | s s | M D M D | F S S | M D M D | F S |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | IDI | Λ/ ΕΛ Ρ Ι | 3 - Seite6 | | | | | | | | | |

